
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

CNP247 Pay Period:  11/1/2016Contract: Estimate Number: 0011 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/22/2015

01/15/2016

02/05/2016

%

$55,775.45

635.0

300.0

300.0

47.24

%Percent Complete($):

%Percent Behind:

PUTNAM

7.03

Date Notice to Proceed: 02/05/2016

10/31/2017

$23,006,880.07

$22,993,169.69

$9,822,073.02 $1,474,044.40$8,348,028.62

$0.00

$-2,591.23Test Report Payment Adjustments:

$9,819,481.79 $8,347,624.95 1,471,856.84

$9,766,297.57 $1,546,494.78$8,219,802.79

$128,225.83 $-72,450.38

$-403.67 $-2,187.56

$0.00 $0.00

Construction on I-40 at Mine Lick Road and a S.I.A. route

40.21

20161130

Project(s): 71100-3118-44, 71952-3543-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-40-6(130)93.49 3807501,471,856.8471100-3118-44 13The grading, drainage, construction of two concrete Bulb-Tee
N/A6.51 07570.0071952-3543-04 57The grading, drainage and paving on a S.I.A. route (Mine Lic

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $114,768.50

0.000

0.600

$0.00

$68,861.10

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

71952-3543-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,256.17

0.000

0.600

$0.00

$22,953.70

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

71100-3118-44 0100 9040 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/
(Interchange open 5/31/17)

71100-3118-44 0300 9041 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/(Entirety
complete)

71100-3118-44 0100 9042 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES/(Pacing on
I-40 for bridge demo)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0071100-3118-44 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90320100

-19,377.58-19,377.580

-1,480.70-1,480.700

71100-3118-44 0300 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

71100-3118-44 0500 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

71952-3543-04 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0100 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71100-3118-44 0300 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71100-3118-44 0500 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71952-3543-04 0100 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71100-3118-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,420.000 $0.80

0.000

464.000

$0.00

$371.20

109-10.01 TRAINEE

71100-3118-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $234,000.00

0.000

0.750

$0.00

$175,500.00

201-01 CLEARING AND GRUBBING

71952-3543-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,000.00

0.000

0.250

$0.00

$19,500.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.44 0.260.26 0.000.0071100-3118-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,982.92

0.000

0.264

$0.00

$7,651.49

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

71952-3543-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,660.97

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

71100-3118-44 0500 2280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,287.50

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS

71100-3118-44 0500 2290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,287.50

0.000

0.000

$0.00

$0.00

202-01.05 REMOVAL OF ASBESTOS (#)

71100-3118-44 0500 2300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,138.01

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BRIDGE NO. 71-0A525-2.64)

71100-3118-44 0500 2310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,138.01

0.000

0.000

$0.00

$0.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BRIDGE NO. 71-0A525-2.68)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

459573.83 120,686.46120,686.46 6,464.630.0071100-3118-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

285,820.000 $3.28

6,464.630

120,686.460

$21,203.99

$395,851.59

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

71952-3543-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,180.000 $3.28

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

71100-3118-44 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.92

0.000

64,618.000

$0.00

$317,920.56

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

71952-3543-04 0100 9028 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.92

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

71100-3118-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,348.470 $15.60

6,296.340

99,557.480

$98,222.90

$1,553,096.69

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

71952-3543-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

241.000 $15.60

0.000

0.000

$0.00

$0.00

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4105.00 22,765.0022,765.00 0.000.0071100-3118-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117,418.000 $3.28

0.000

22,765.000

$0.00

$74,669.20

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

71952-3543-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $3.28

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

71100-3118-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,444.000 $4.14

290.000

13,441.795

$1,200.60

$55,649.03

203-04 PLACING AND SPREADING
TOPSOIL

71952-3543-04 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,848.000 $4.14

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

71100-3118-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,682.000 $3.21

0.000

24,444.000

$0.00

$78,465.24

203-04.02 STRIPPING & STOCKPILE
TOPSOIL

71952-3543-04 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

281.000 $3.21

0.000

0.000

$0.00

$0.00

203-04.02 STRIPPING & STOCKPILE
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70871.57 20,238.6020,238.60 0.000.0071100-3118-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,064.000 $5.92

0.000

20,238.600

$0.00

$119,812.51

203-05 UNDERCUTTING

71952-3543-04 0100 9029 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.92

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

71100-3118-44 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,404.000 $2.34

27.000

399.200

$63.18

$934.13

203-06 WATER

71952-3543-04 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

556.000 $2.34

0.000

0.000

$0.00

$0.00

203-06 WATER

71100-3118-44 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,774.000 $1.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

71100-3118-44 0300 9500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.75

0.000

870.500

$0.00

$13,710.38

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

71100-3118-44 0500 2320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $12.94

0.000

168.860

$0.00

$2,185.05

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.41

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

71100-3118-44 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.29

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

71952-3543-04 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $195.36

0.000

0.000

$0.00

$0.00

204-06.01 FLOWABLE FILL (GENERAL)

71100-3118-44 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $51.62

0.000

574.860

$0.00

$29,674.27

204-08 FOUNDATION FILL MATERIAL

71100-3118-44 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

399.000 $8.58

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

71100-3118-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $11.46

40.000

140.000

$458.40

$1,604.40

209-02.05 12" TEMPORARY SLOPE DRAIN

71100-3118-44 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

292.000 $14.08

140.000

260.000

$1,971.20

$3,660.80

209-02.06 15" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $19.88

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

71100-3118-44 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,977.000 $6.07

0.000

995.150

$0.00

$6,040.56

209-05 SEDIMENT REMOVAL

71952-3543-04 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $6.07

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

71100-3118-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $10.64

0.000

0.000

$0.00

$0.00

209-06.02 12" DIA COIR LOG (DESCRIPTION
(SEE PLANS)

71100-3118-44 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,263.000 $3.76

416.000

27,307.000

$1,564.16

$102,674.32

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

71952-3543-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,943.000 $3.76

0.000

2,104.000

$0.00

$7,911.04

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16086.00 5,379.005,379.00 25.000.0071100-3118-44 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,988.000 $1.31

25.000

5,379.000

$32.75

$7,046.49

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

71952-3543-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,157.000 $1.31

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

71100-3118-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

643.000 $227.33

0.000

48.000

$0.00

$10,911.84

209-08.07 ROCK CHECK DAM PER

71952-3543-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $227.33

0.000

6.000

$0.00

$1,363.98

209-08.07 ROCK CHECK DAM PER

71100-3118-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $256.34

3.000

45.000

$769.02

$11,535.30

209-08.08 ENHANCED ROCK CHECK DAM

71952-3543-04 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $256.34

0.000

9.000

$0.00

$2,307.06

209-08.08 ENHANCED ROCK CHECK DAM
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Estimate Summary to Contractor Report

Print Date: 12/16/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5760.00 2,720.002,720.00 500.000.0071100-3118-44 0100 0240 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,720.000 $2.67

500.000

2,720.000

$1,335.00

$7,262.40

209-09.01 SANDBAGS

71952-3543-04 0100 0160 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $2.67

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

71100-3118-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $862.85

0.000

14.000

$0.00

$12,079.90

209-09.03 SEDIMENT FILTER BAG (15' X 15')

71952-3543-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $862.85

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

71100-3118-44 0100 0260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,416.000 $9.05

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

71952-3543-04 0100 0180 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $9.05

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER
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Estimate Summary to Contractor Report

Print Date: 12/16/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 45.5545.55 0.000.0071100-3118-44 0100 0270 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,953.000 $4.65

0.000

45.550

$0.00

$211.81

209-10.20 TEMPORARY SEDIMENT TRAP

71952-3543-04 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.900 $4.65

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

71100-3118-44 0100 0280 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

707.000 $1.81

77.780

777.790

$140.78

$1,407.80

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

71952-3543-04 0100 0200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $1.81

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

71100-3118-44 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

801.000 $32.64

0.000

723.000

$0.00

$23,598.72

209-65.03 TEMPORARY DIVERSION
CHANNEL

71952-3543-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $32.64

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

71100-3118-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $113.87

0.000

185.000

$0.00

$21,065.95

209-65.04 TEMPORARY IN STREAM
DIVERSION
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5622.22 2,681.642,681.64 155.140.0071100-3118-44 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71,949.000 $18.16

155.140

2,681.640

$2,817.34

$48,698.58

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

71952-3543-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,166.000 $18.16

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

71100-3118-44 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,161.000 $25.50

2,143.560

6,843.150

$54,660.78

$174,500.33

303-01.01 GRANULAR BACKFILL
(ROADWAY)

71100-3118-44 0500 2330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $36.46

0.000

190.860

$0.00

$6,958.76

303-01.02 GRANULAR BACKFILL (BRIDGES)

71100-3118-44 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,752.000 $25.21

22.380

340.610

$564.20

$8,586.78

303-10.01 MINERAL AGGREGATE (SIZE 57)

71952-3543-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

267.500 $25.21

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)
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71100-3118-44 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,254.000 $55.62

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

71952-3543-04 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,126.000 $55.62

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

71100-3118-44 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $463.50

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

71952-3543-04 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $463.50

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

71100-3118-44 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,016.000 $45.32

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

71952-3543-04 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $45.32

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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71100-3118-44 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,333.000 $61.80

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

71952-3543-04 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,061.000 $61.80

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

71100-3118-44 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,225.000 $63.86

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

71100-3118-44 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $566.50

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

71100-3118-44 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,443.000 $49.44

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

71100-3118-44 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,389.000 $70.04

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2
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71100-3118-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

71952-3543-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

71100-3118-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

71952-3543-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

71100-3118-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

71952-3543-04 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

71100-3118-44 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,071.000 $12.36

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE
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71100-3118-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $463.50

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

71952-3543-04 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.700 $463.50

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

71100-3118-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $18.03

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

71952-3543-04 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.800 $18.03

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

71100-3118-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $669.50

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

71952-3543-04 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $669.50

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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71100-3118-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

71952-3543-04 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

71100-3118-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

71952-3543-04 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

71100-3118-44 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,515.000 $74.16

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

71952-3543-04 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

254.000 $74.16

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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71100-3118-44 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,767.000 $80.34

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

71952-3543-04 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

937.000 $80.34

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

71100-3118-44 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,631.000 $84.46

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D

71100-3118-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

71952-3543-04 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

71100-3118-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

71952-3543-04 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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71100-3118-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

71952-3543-04 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

71100-3118-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

71952-3543-04 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

71100-3118-44 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.940 $1,365.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

71100-3118-44 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,066.000 $15.75

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

71952-3543-04 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $15.75

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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71100-3118-44 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,071.000 $79.05

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

71100-3118-44 0100 0520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

790.580 $709.17

109.940

699.490

$77,966.15

$496,057.32

604-01.01 CLASS A CONCRETE (ROADWAY)

71100-3118-44 0100 0530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146,752.000 $0.76

0.000

149,821.100

$0.00

$113,864.04

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

0.010.000

0.000.000

71100-3118-44 0300 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $607.81

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

71100-3118-44 0300 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $459.82

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

71100-3118-44 0500 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $203.03

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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471.63 423.18423.18 0.000.0071100-3118-44 0300 2260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

698.580 $528.53

0.000

423.180

$0.00

$223,663.33

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

71100-3118-44 0300 2270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139,054.000 $0.76

0.000

84,025.000

$0.00

$63,859.00

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

71100-3118-44 0500 2340 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162,990.000 $0.93

31,837.600

63,661.700

$29,608.97

$59,205.38

604-02.03 EPOXY COATED REINFORCING
STEEL

71100-3118-44 0500 2350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

496.000 $507.57

52.643

214.435

$26,720.01

$108,840.77

604-03.01 CLASS A CONCRETE (BRIDGES)

71100-3118-44 0500 2360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,890.000 $0.76

3,528.000

21,467.200

$2,681.28

$16,315.07

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

71100-3118-44 0500 2370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,006.000 $220.89

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

71100-3118-44 0500 2380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

820.000 $620.11

157.962

312.112

$97,953.82

$193,543.77

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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71100-3118-44 0500 2390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,254.000 $8.57

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

71100-3118-44 0500 2400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,086.000 $2.16

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

71100-3118-44 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

71100-3118-44 0500 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,368.000 $44.24

0.000

2,188.900

$0.00

$96,836.94

606-03.03 STEEL PILES (12 INCH)

71100-3118-44 0500 9043 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.20

0.000

64.500

$0.00

$1,367.40

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)

71100-3118-44 0500 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $167.28

0.000

40.000

$0.00

$6,691.20

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)
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144.90 209.40209.40 0.000.0071100-3118-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $50.86

0.000

209.400

$0.00

$10,650.08

607-03.30 18" PIPE CULVERT

71952-3543-04 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

348.000 $50.86

0.000

0.000

$0.00

$0.00

607-03.30 18" PIPE CULVERT

71100-3118-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $66.80

0.000

206.750

$0.00

$13,810.90

607-05.30 24" PIPE CULVERT

71100-3118-44 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $87.12

0.000

232.420

$0.00

$20,248.43

607-06.30 30" PIPE CULVERT

71100-3118-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $97.07

0.000

0.000

$0.00

$0.00

607-07.30 36" PIPE CULVERT

71100-3118-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $27.32

0.000

0.000

$0.00

$0.00

607-39.01 15" PIPE CULVERT (SIDE DRAIN)
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71100-3118-44 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $31.72

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

71952-3543-04 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

431.000 $31.72

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

71100-3118-44 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $49.53

0.000

0.000

$0.00

$0.00

607-40.02 CORRUGATED METAL PIPE ARCH
(SIZE EQUIV. 18" ROUND)

71100-3118-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $29.65

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

71100-3118-44 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,133.09

0.000

0.000

$0.00

$0.00

611-06.10 BRIDGE END DRAIN (2' X 3')

71100-3118-44 0100 0630 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $735.00

0.000

3.930

$0.00

$2,888.55

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

71100-3118-44 0100 0640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $2.10

0.000

155.000

$0.00

$325.50

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)
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2.00 4.004.00 2.000.0071100-3118-44 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.00

2.000

4.000

$4,200.00

$8,400.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

71952-3543-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,100.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

71100-3118-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,520.00

2.000

4.000

$5,040.00

$10,080.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

71100-3118-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,625.00

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

71100-3118-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,940.00

0.000

1.500

$0.00

$4,410.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

71100-3118-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,150.00

0.000

0.000

$0.00

$0.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

71100-3118-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,255.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1
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0.00 1,470.001,470.00 0.000.0071100-3118-44 0500 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,528.000 $233.01

0.000

1,470.000

$0.00

$342,524.70

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300500

-95,949.84588.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300500

95,949.840.000

0.000.000

71100-3118-44 0500 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $49.57

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

71100-3118-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $29.65

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

71952-3543-04 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $29.65

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

71100-3118-44 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $92.84

0.000

137.000

$0.00

$12,719.08

621-03.08 54" TEMPORARY DRAINAGE PIPE

71100-3118-44 0100 0730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $6.42

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")
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71100-3118-44 0100 0740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $15.95

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

71100-3118-44 0100 0750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $753.39

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

71100-3118-44 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $70.35

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

71100-3118-44 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.94

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

71100-3118-44 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,250.000 $15.91

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

71952-3543-04 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $15.91

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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71100-3118-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.87

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

71952-3543-04 0100 9030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.87

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

71100-3118-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $603.75

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

71952-3543-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,942.50

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

71100-3118-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $603.75

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

71100-3118-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,989.75

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

71100-3118-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,780.00

3.000

3.000

$11,340.00

$11,340.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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0.00 950.00950.00 950.000.0071100-3118-44 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,667.000 $1.05

950.000

950.000

$997.50

$997.50

706-01 GUARDRAIL REMOVED

71100-3118-44 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,805.000 $4.20

0.000

0.000

$0.00

$0.00

707-03.01 STOCK FENCE

71100-3118-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $168.00

0.000

0.000

$0.00

$0.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

71100-3118-44 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,832.000 $1.54

0.000

4,050.000

$0.00

$6,237.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

71952-3543-04 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

665.000 $1.54

0.000

260.000

$0.00

$400.40

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

71100-3118-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $157.50

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

71100-3118-44 0100 0870 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $268.25

0.000

0.000

$0.00

$0.00

709-01.02 RUBBLE STONE RIP-RAP
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6800.37 1,784.921,784.92 0.000.0071100-3118-44 0100 0880 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,103.000 $27.54

0.000

1,784.920

$0.00

$49,156.70

709-05.05 MACHINED RIP-RAP (CLASS A-3)

71952-3543-04 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $27.54

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

71100-3118-44 0100 0890 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,497.000 $27.54

212.120

4,076.630

$5,841.78

$112,270.39

709-05.06 MACHINED RIP-RAP (CLASS A-1)

71952-3543-04 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,006.500 $27.54

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

71100-3118-44 0100 0900 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,860.500 $29.23

0.000

277.270

$0.00

$8,104.60

709-05.08 MACHINED RIP-RAP (CLASS B)

71952-3543-04 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.800 $29.23

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)
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376.36 319.49319.49 129.850.0071100-3118-44 0100 0910 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,312.900 $31.55

129.850

319.490

$4,096.77

$10,079.91

709-05.09 MACHINED RIP-RAP (CLASS C)

71952-3543-04 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.800 $31.55

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

71100-3118-44 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,594.000 $4.99

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

71952-3543-04 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,488.000 $4.99

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

71100-3118-44 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,215.000 $2.63

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

71952-3543-04 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

389.000 $2.63

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

71100-3118-44 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)
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71100-3118-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

71952-3543-04 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

71100-3118-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

71100-3118-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

71100-3118-44 0500 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $16.88

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

71100-3118-44 0500 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $17.34

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN
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1.15 0.820.82 0.000.0071100-3118-44 0100 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,505.53

0.000

0.820

$0.00

$29,114.53

712-01 TRAFFIC CONTROL

71952-3543-04 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,835.18

0.000

0.820

$0.00

$9,704.85

712-01 TRAFFIC CONTROL

71100-3118-44 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,400.000 $22.40

2,752.000

2,752.000

$61,644.80

$61,644.80

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

71100-3118-44 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $12.08

200.000

545.000

$2,416.00

$6,583.60

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10000100

-1,848.24-153.000

-1,848.24-153.000

71952-3543-04 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $12.08

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

71100-3118-44 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

720.000 $4.99

68.000

68.000

$339.32

$339.32

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100

-339.32-68.000

-339.32-68.000

Page 35RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82.00 62.0062.00 0.000.0071100-3118-44 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $8.40

0.000

62.000

$0.00

$520.80

712-05.01 WARNING LIGHTS (TYPE A)

71952-3543-04 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.40

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

71100-3118-44 0100 1030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,213.670 $4.99

0.000

1,043.000

$0.00

$5,204.57

712-06 SIGNS (CONSTRUCTION)

71952-3543-04 0100 0510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

432.000 $4.99

0.000

148.000

$0.00

$738.52

712-06 SIGNS (CONSTRUCTION)

71100-3118-44 0100 1040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $4.99

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

71100-3118-44 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $10.50

0.000

80.000

$0.00

$840.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

71952-3543-04 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $10.50

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 1.001.00 0.000.0071100-3118-44 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,155.00

0.000

1.000

$0.00

$1,155.00

712-08.03 ARROW BOARD (TYPE C)

71952-3543-04 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,155.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

71952-3543-04 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,600.000 $2.41

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

71952-3543-04 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $31.29

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

71100-3118-44 0100 1070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $574.07

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

71100-3118-44 0100 1080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,162.000 $2.79

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

71100-3118-44 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $165.90

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST
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71100-3118-44 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $40.95

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

71100-3118-44 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $40.95

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

71100-3118-44 0100 1120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,760.000 $3.95

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

71100-3118-44 0100 1130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

698.000 $3.24

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

71952-3543-04 0100 0560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $3.24

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

71100-3118-44 0100 1140 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $10.70

0.000

0.000

$0.00

$0.00

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

71100-3118-44 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $421.05

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE
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71100-3118-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $560.70

0.000

0.000

$0.00

$0.00

713-11.23 ROUND POST SLIP BASE

71100-3118-44 0100 1170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $15.49

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

71952-3543-04 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $15.49

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

71100-3118-44 0100 1180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

403.000 $16.55

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

71952-3543-04 0100 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $16.55

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

71100-3118-44 0100 1190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $25.79

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS
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71100-3118-44 0100 1200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $984.50

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

71952-3543-04 0100 0590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $328.17

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

71100-3118-44 0100 1210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $984.50

0.000

0.000

$0.00

$0.00

713-15.04 INSTALLATION OF LETTERS &
ARROWS

71952-3543-04 0100 0600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $328.17

0.000

0.000

$0.00

$0.00

713-15.04 INSTALLATION OF LETTERS &
ARROWS

71100-3118-44 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,625.00

0.000

4.000

$0.00

$10,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

71952-3543-04 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,625.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

71100-3118-44 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $259.35

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT
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71100-3118-44 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $525.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(STREET
NAME SIGNS - INSTALL ONLY)

71100-3118-44 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $168.00

0.000

0.000

$0.00

$0.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

71100-3118-44 0100 1260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,021.25

0.000

0.000

$0.00

$0.00

713-99.91 SIGNS

71100-3118-44 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $6.30

0.000

0.000

$0.00

$0.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

71100-3118-44 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $630.00

0.000

0.000

$0.00

$0.00

714-05.04 PULL BOXES (TYPE C)

71100-3118-44 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,192.000 $8.33

0.000

0.000

$0.00

$0.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

71100-3118-44 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

624.000 $8.33

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW
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71100-3118-44 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $34.47

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

71100-3118-44 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $7.16

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

71100-3118-44 0100 1330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $23.86

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

71100-3118-44 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

571.000 $12.46

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

71100-3118-44 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $143.18

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

71100-3118-44 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,151.000 $9.81

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

71100-3118-44 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,222.000 $1.86

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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71100-3118-44 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $30.70

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

71100-3118-44 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $238.64

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

71100-3118-44 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $185.61

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

71100-3118-44 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $143.18

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

71100-3118-44 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $344.70

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

71100-3118-44 0100 1430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $15.91

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)
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71100-3118-44 0100 1440 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.450 $689.39

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

71952-3543-04 0100 0620 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.400 $689.39

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

71100-3118-44 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,400.000 $0.48

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

71100-3118-44 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.83

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

71952-3543-04 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $5.83

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

71100-3118-44 0100 1470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.600 $901.52

0.000

0.000

$0.00

$0.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

71100-3118-44 0100 1480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.920 $5,250.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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71100-3118-44 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,629.000 $2.39

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

71100-3118-44 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,405.000 $1.86

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

71100-3118-44 0100 1510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.220 $2,412.88

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

71952-3543-04 0100 0640 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.900 $2,412.88

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

71100-3118-44 0100 1520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.540 $2,280.30

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

71100-3118-44 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

592.000 $1.86

0.000

0.000

$0.00

$0.00

716-13.08 SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

71100-3118-44 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

479.000 $1.86

0.000

0.000

$0.00

$0.00

716-13.09 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)
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0.50 1.001.00 0.000.0071100-3118-44 0100 1550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $669,882.89

0.000

1.000

$0.00

$669,882.89

717-01 MOBILIZATION

71952-3543-04 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $223,294.30

0.000

1.000

$0.00

$223,294.30

717-01 MOBILIZATION

71100-3118-44 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $781.20

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

71100-3118-44 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,451.10

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

71100-3118-44 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $762.30

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

71100-3118-44 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $315.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

71100-3118-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $367.50

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)
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71100-3118-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,625.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

71100-3118-44 0100 1620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,270.000 $2.10

0.000

0.000

$0.00

$0.00

730-05.03 SERVICE CABLE (DESCRIPTION)/
(#2 AWG)

71100-3118-44 0100 1630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $1.58

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

71100-3118-44 0100 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $1.84

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

71100-3118-44 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $2.94

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(HYBRID)

71100-3118-44 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

965.000 $5.25

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

71100-3118-44 0100 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,520.000 $6.30

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)
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71100-3118-44 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $227.85

0.000

0.000

$0.00

$0.00

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

71100-3118-44 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,449.25

0.000

0.000

$0.00

$0.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

71100-3118-44 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,310.000 $1.05

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

71100-3118-44 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,404.000 $3.15

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

71100-3118-44 0100 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,688.000 $0.53

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

71100-3118-44 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $14,880.60

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

71100-3118-44 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,515.40

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER
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71100-3118-44 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,871.20

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

71100-3118-44 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $840.00

0.000

0.000

$0.00

$0.00

730-21.01 WOOD POLE (SIGNAL SUPPORT)
CLASS 3, 35' LENGTH

71100-3118-44 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,414.75

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

71100-3118-44 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,184.65

0.000

0.000

$0.00

$0.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 70')

71100-3118-44 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,258.15

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 45' & 65')

71100-3118-44 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,732.30

0.000

0.000

$0.00

$0.00

730-23.80 CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

71100-3118-44 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,636.35

0.000

0.000

$0.00

$0.00

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')
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71100-3118-44 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $18,358.20

0.000

0.000

$0.00

$0.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

71100-3118-44 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,662.95

0.000

0.000

$0.00

$0.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

71100-3118-44 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,414.75

0.000

0.000

$0.00

$0.00

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

71100-3118-44 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,762.55

0.000

0.000

$0.00

$0.00

730-35.01 RF DATA SYSTEM
(DESCRIPTION)/(BROAD
SPECTRUM)

71100-3118-44 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $131.25

0.000

0.000

$0.00

$0.00

730-35.05 DATA SYSTEM POWER SUPPLY

71100-3118-44 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $637.35

0.000

0.000

$0.00

$0.00

730-35.11 ANTENNA (YAGI)

71100-3118-44 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $3.26

0.000

0.000

$0.00

$0.00

730-35.20 RF DATA SYSTEM CABLE
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71952-3543-04 0100 0660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,741.00

0.000

0.000

$0.00

$0.00

730-40.02 TEMPORARY TRAFFIC SIGNAL
SYSTEM

71100-3118-44 0100 1890 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,511.200 $2.21

1,160.670

10,200.130

$2,565.08

$22,542.29

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

71952-3543-04 0100 0670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,062.900 $2.21

0.000

847.220

$0.00

$1,872.36

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

71100-3118-44 0100 1900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,769.000 $1.36

4,000.000

95,235.760

$5,440.00

$129,520.63

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

71952-3543-04 0100 0680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $1.36

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

71100-3118-44 0100 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,364.000 $2.82

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12IN)

71952-3543-04 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

640.000 $2.82

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12IN)
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41540.00 9,320.009,320.00 650.000.0071100-3118-44 0100 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121,537.000 $2.89

650.000

9,320.000

$1,878.50

$26,934.80

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18IN)

71952-3543-04 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,962.000 $2.89

0.000

265.000

$0.00

$765.85

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18IN)

71952-3543-04 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,590.000 $2.89

0.000

1,740.000

$0.00

$5,028.60

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(20IN)

71100-3118-44 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,905.75

0.000

1.000

$0.00

$1,905.75

790-03.01 POLE 40FT CLASS 2 WOOD

71100-3118-44 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,722.00

0.000

2.000

$0.00

$3,444.00

790-03.03 POLE 40FT CLASS 4 WOOD

71100-3118-44 0901 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,722.00

0.000

0.000

$0.00

$0.00

790-03.03 POLE 40FT CLASS 4 WOOD

71100-3118-44 0901 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,255.00

0.000

2.000

$0.00

$6,510.00

790-03.06 POLE 40FT CLASS 2 METAL
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0.00 1.001.00 0.000.0071100-3118-44 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,968.75

0.000

1.000

$0.00

$1,968.75

790-04.04 POLE 45FT CLASS 4 WOOD

71100-3118-44 0901 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $4,357.50

0.000

10.000

$0.00

$43,575.00

790-05.05 POLE 50FT CLASS 1 METAL

71100-3118-44 0901 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,806.25

0.000

3.000

$0.00

$11,418.75

790-05.06 POLE 50FT CLASS 2 METAL

71100-3118-44 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $5,034.75

0.000

10.000

$0.00

$50,347.50

790-06.05 POLE 55 FT CLASS 1 METAL

71100-3118-44 0901 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,034.75

0.000

5.000

$0.00

$25,173.75

790-06.05 POLE 55 FT CLASS 1 METAL

71100-3118-44 0901 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,746.00

0.000

2.000

$0.00

$9,492.00

790-06.06 POLE 55 FT CLASS 2 METAL

71100-3118-44 0902 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,691.00

0.000

5.000

$0.00

$28,455.00

790-06.07 POLE 55FT CLASS H1 METAL
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2.00 3.003.00 0.000.0071100-3118-44 0902 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,247.50

0.000

3.000

$0.00

$18,742.50

790-06.08 POLE 55FT CLASS H2 METAL

71100-3118-44 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,838.00

0.000

2.000

$0.00

$11,676.00

790-07.05 POLE 60FT CLASS 1 METAL

71100-3118-44 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,095.25

0.000

2.000

$0.00

$12,190.50

790-07.07 POLE 60FT CLASS H1 METAL

71100-3118-44 0901 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,095.25

0.000

1.000

$0.00

$6,095.25

790-07.07 POLE 60FT CLASS H1 METAL

71100-3118-44 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,851.25

0.000

2.000

$0.00

$13,702.50

790-07.08 POLE 60FT CLASS H2 METAL

71100-3118-44 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,738.50

0.000

1.000

$0.00

$7,738.50

790-07.09 POLE 60FT CLASS H3 METAL

71100-3118-44 0901 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,738.50

0.000

1.000

$0.00

$7,738.50

790-07.09 POLE 60FT CLASS H3 METAL
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0.00 1.001.00 0.000.0071100-3118-44 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,699.25

0.000

1.000

$0.00

$8,699.25

790-09.05 POLE 70FT CLASS H2 METAL

71100-3118-44 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,329.00

0.000

1.000

$0.00

$7,329.00

790-20.01 POLE(DESCRIPTION)/(SEE
PLANS)

71100-3118-44 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $304.50

0.000

1.000

$0.00

$304.50

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

71100-3118-44 0901 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $425.25

0.000

0.000

$0.00

$0.00

790-21.07 1PH PRIMARY LG ANGLE 15KV

71100-3118-44 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $320.25

2.000

3.000

$640.50

$960.75

790-21.08 1PH DEADEND 15KV

71100-3118-44 0901 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $320.25

0.000

0.000

$0.00

$0.00

790-21.08 1PH DEADEND 15KV

71100-3118-44 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $404.25

4.000

5.000

$1,617.00

$2,021.25

790-21.09 1PH PRIMARY TAP 15KV
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0.00 2.002.00 0.000.0071100-3118-44 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $882.00

0.000

2.000

$0.00

$1,764.00

790-21.11 1PH CROSSARM DEADEND 15KV

71100-3118-44 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,144.50

0.000

12.000

$0.00

$13,734.00

790-25.08 3PH CROSSARM SGL LRG COND
15KV

71100-3118-44 0903 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,144.50

0.000

14.000

$0.00

$16,023.00

790-25.08 3PH CROSSARM SGL LRG COND
15KV

71100-3118-44 0902 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,131.50

0.000

4.000

$0.00

$8,526.00

790-25.11 3PH CROSSARM DBL PRIM SUP
LRG COND 15KV

71100-3118-44 0903 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,131.50

0.000

4.000

$0.00

$8,526.00

790-25.11 3PH CROSSARM DBL PRIM SUP
LRG COND 15KV

71100-3118-44 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,186.50

0.000

2.000

$0.00

$2,373.00

790-25.16 3PH VERTICAL LRG COND 15KV

71100-3118-44 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,811.25

0.000

5.000

$0.00

$9,056.25

790-25.18 3PH VERTICAL DEADEND LRG
ANG LG COND 15KV
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0.00 1.001.00 0.000.0071100-3118-44 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,333.50

0.000

1.000

$0.00

$1,333.50

790-25.20 3PH VERTICAL DEADEND LG
COND 15KV

71100-3118-44 0902 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,590.75

0.000

3.000

$0.00

$4,772.25

790-25.21 3PH CROSSARM DEADEND SGL
15KV

71100-3118-44 0903 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,590.75

1.000

11.000

$1,590.75

$17,498.25

790-25.21 3PH CROSSARM DEADEND SGL
15KV

71100-3118-44 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,092.25

1.000

5.000

$3,092.25

$15,461.25

790-25.24 3PH CROSSARM DDE LRG COND
15KV

71100-3118-44 0903 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,092.25

0.000

2.000

$0.00

$6,184.50

790-25.24 3PH CROSSARM DDE LRG COND
15KV

71100-3118-44 0900 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,423.00

0.000

4.000

$0.00

$13,692.00

790-25.27 3PH CROSSARM DDE 10FT ARMS
LRG COND 15KV

71100-3118-44 0903 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,423.00

0.000

1.000

$0.00

$3,423.00

790-25.27 3PH CROSSARM DDE 10FT ARMS
LRG COND 15KV
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10.00 8.008.00 0.000.0071100-3118-44 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $892.50

0.000

8.000

$0.00

$7,140.00

790-25.29 3PH CROSSARM SGL 10FT LRG
COND 15KV

71100-3118-44 0902 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,052.75

0.000

7.000

$0.00

$14,369.25

790-25.30 3PH CROSSARM DBL 10FT LRG
COND 15KV

71100-3118-44 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $105.00

1.000

2.000

$105.00

$210.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

71100-3118-44 0901 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $105.00

0.000

0.000

$0.00

$0.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

71100-3118-44 0900 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $5.25

160.000

233.000

$840.00

$1,223.25

790-31.10 SERVICE CONDUCTOR 4 AL
TRIPLEX

71100-3118-44 0901 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $5.25

0.000

0.000

$0.00

$0.00

790-31.12 SERVICE CONDUCTOR 1/0 AL
TRIPLEX
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0.00 5.005.00 0.000.0071100-3118-44 0900 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $288.75

0.000

5.000

$0.00

$1,443.75

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

71100-3118-44 0901 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $288.75

0.000

0.000

$0.00

$0.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

71100-3118-44 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $325.50

4.000

151.000

$1,302.00

$49,150.50

790-32.03 DOWN GUY - THROUGH BOLT ST
PL

71100-3118-44 0901 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $325.50

6.000

73.000

$1,953.00

$23,761.50

790-32.03 DOWN GUY - THROUGH BOLT ST
PL

71100-3118-44 0900 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $551.25

0.000

0.000

$0.00

$0.00

790-32.07 OH GUY - THROUGH BOLT TYPE

71100-3118-44 0901 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $551.25

0.000

2.000

$0.00

$1,102.50

790-32.07 OH GUY - THROUGH BOLT TYPE
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26.00 18.0018.00 2.000.0071100-3118-44 0900 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $36.75

2.000

18.000

$73.50

$661.50

790-32.23 GUY GUARD

71100-3118-44 0901 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $36.75

0.000

4.000

$0.00

$147.00

790-32.23 GUY GUARD

71100-3118-44 0900 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $577.50

2.000

20.000

$1,155.00

$11,550.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

71100-3118-44 0901 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $577.50

0.000

12.000

$0.00

$6,930.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

71100-3118-44 0900 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $850.50

0.000

26.000

$0.00

$22,113.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

71100-3118-44 0901 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $850.50

2.000

16.000

$1,701.00

$13,608.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

71100-3118-44 0902 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,624.000 $4.41

642.000

4,848.000

$2,831.22

$21,379.68

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN
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71100-3118-44 0900 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

672.000 $6.13

0.000

0.000

$0.00

$0.00

790-40.18 OH COND 556.5 18/1 ACSR
OSPREY

71100-3118-44 0901 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,570.000 $2.46

0.000

0.000

$0.00

$0.00

790-40.35 OH COND 2 7 AAC IRIS

71100-3118-44 0902 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,380.000 $6.41

3,180.000

26,052.000

$20,383.80

$166,993.32

790-40.49 OH COND 795 37 AAC ARBUTUS

71100-3118-44 0904 3440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,336.000 $6.41

0.000

11,272.000

$0.00

$72,253.52

790-40.49 OH COND 795 37 AAC ARBUTUS

71100-3118-44 0900 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,480.000 $2.40

490.000

1,970.000

$1,176.00

$4,728.00

790-40.74 OH PRI COND _____ _____ ____
________/(SEE PLANS)

71100-3118-44 0901 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $15.44

466.000

466.000

$7,195.04

$7,195.04

790-41.03 UG PRI COND 1/0 AL 15KV

71100-3118-44 0903 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,072.000 $13.46

3,174.000

3,174.000

$42,722.04

$42,722.04

790-41.06 UG PRI COND 4/0 AL 15KV
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71100-3118-44 0900 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $11.14

0.000

0.000

$0.00

$0.00

790-41.49 UG SEC COND 4/0 AL TPLX

71100-3118-44 0901 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $11.14

369.000

369.000

$4,110.66

$4,110.66

790-41.49 UG SEC COND 4/0 AL TPLX

71100-3118-44 0900 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $6.64

0.000

0.000

$0.00

$0.00

790-42.09 3IN DIA PVC PIPE

71100-3118-44 0903 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,501.000 $6.64

4,027.000

4,027.000

$26,739.28

$26,739.28

790-42.09 3IN DIA PVC PIPE

71100-3118-44 0904 3450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $13.38

20.000

20.000

$267.60

$267.60

790-42.11 6IN DIA PVC PIPE

71100-3118-44 0903 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $67.12

0.000

0.000

$0.00

$0.00

790-42.15 CONDUIT - POLE MTD - 6IN SCH
80 PVC
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71100-3118-44 0900 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $47.25

0.000

0.000

$0.00

$0.00

790-42.16 1 DUCT @ 36IN-48IN DEPTH

71100-3118-44 0901 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

582.000 $47.25

1,093.000

1,093.000

$51,644.25

$51,644.25

790-42.16 1 DUCT @ 36IN-48IN DEPTH

71100-3118-44 0903 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

919.000 $236.25

998.000

998.000

$235,777.50

$235,777.50

790-42.18 3 DUCT BANK @ 36IN-48IN DEPTH

71100-3118-44 0903 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $420.00

25.000

25.000

$10,500.00

$10,500.00

790-43.01 LOADBREAK ELBOW 200A 15KV

71100-3118-44 0903 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $913.50

4.000

4.000

$3,654.00

$3,654.00

790-43.05 LOADBREAK JUNCTION 3 PT 200A
15KV

71100-3118-44 0903 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $451.50

8.000

8.000

$3,612.00

$3,612.00

790-43.08 ELBOW ARRESTER 200A 15KV

71100-3118-44 0901 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $514.50

11.000

11.000

$5,659.50

$5,659.50

790-43.33 UG FAULT INDICATOR
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0.00 6.006.00 6.000.0071100-3118-44 0901 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $362.25

6.000

6.000

$2,173.50

$2,173.50

790-43.34 UG GROUND ROD ASSEMBLY

71100-3118-44 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,105.25

3.000

4.000

$6,315.75

$8,421.00

790-46.01 1PH TRANSFORMER

71100-3118-44 0901 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,698.50

0.000

0.000

$0.00

$0.00

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA

71100-3118-44 0901 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,336.75

1.000

1.000

$6,336.75

$6,336.75

790-50.01 1PH PAD MTD TRANSFORMER
RADIAL FEED

71100-3118-44 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $409.50

1.000

4.000

$409.50

$1,638.00

790-68.01 POLE GROUND ROD TYPE

71100-3118-44 0901 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $409.50

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE

71100-3118-44 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $341.25

0.000

1.000

$0.00

$341.25

790-68.02 POLE GROUND PLATE TYPE
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81.00 46.0046.00 8.000.0071100-3118-44 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $1,071.00

8.000

46.000

$8,568.00

$49,266.00

790-68.10 MISCELLANEOUS ASSEMBLIES

71100-3118-44 0901 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $1,071.00

14.000

31.000

$14,994.00

$33,201.00

790-68.10 MISCELLANEOUS ASSEMBLIES

71100-3118-44 0901 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $183.75

0.000

0.000

$0.00

$0.00

790-68.11 DEAD END SHOE

71100-3118-44 0900 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $357.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

71100-3118-44 0901 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $357.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

71100-3118-44 0900 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $351.75

0.000

28.000

$0.00

$9,849.00

790-69.11 GROUND-GROUND ROD FOR ST
POLE

71100-3118-44 0901 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $351.75

0.000

25.000

$0.00

$8,793.75

790-69.11 GROUND-GROUND ROD FOR ST
POLE
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8.00 13.0013.00 5.000.0071100-3118-44 0900 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $189.00

5.000

13.000

$945.00

$2,457.00

790-69.28 EXTENSION LINK - EPOXY -6FT

71100-3118-44 0900 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51,225.000 $2.01

27,379.000

37,410.000

$55,031.79

$75,194.10

790-98.01 REMOVE WIRE

71100-3118-44 0901 3220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,337.000 $2.01

1,806.000

10,030.000

$3,630.06

$20,160.30

790-98.01 REMOVE WIRE

71100-3118-44 0900 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $446.25

0.000

4.000

$0.00

$1,785.00

790-98.02 REMOVE POLES

71100-3118-44 0901 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $446.25

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES

71100-3118-44 0900 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $446.25

48.000

101.000

$21,420.00

$45,071.25

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

71100-3118-44 0901 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $446.25

12.000

20.000

$5,355.00

$8,925.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS
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0.00 324.00324.00 0.000.0071100-3118-44 0905 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $35.70

0.000

324.000

$0.00

$11,566.80

791-01.02 2IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT34600905

-3,181.68324.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34600905

3,918.180.000

0.000.000

71100-3118-44 0906 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50.93

1,610.000

4,965.000

$81,997.30

$252,867.45

791-01.05 6IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95010906

-140,956.354,965.000

-45,707.901,610.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95010906

144,789.000.000

0.000.000

71100-3118-44 0906 3530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,100.000 $50.93

0.000

0.000

$0.00

$0.00

791-01.06 8IN STEEL GAS MAIN

71100-3118-44 0905 3470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,441.25

0.000

0.000

$0.00

$0.00

791-06.11 CONNECT TO 4IN EX. STL MAIN

Page 67RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0907 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,808.75

0.000

0.000

$0.00

$0.00

791-06.12 CONNECT TO 6IN EX. STL MAIN

71100-3118-44 0905 3480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,835.75

0.000

1.000

$0.00

$8,835.75

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

71100-3118-44 0905 3490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,634.00

0.000

1.000

$0.00

$11,634.00

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE

71100-3118-44 0905 3500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,134.00

0.000

2.000

$0.00

$2,268.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35000905

-1,023.962.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35000905

1,023.960.000

0.000.000

71100-3118-44 0906 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,719.75

1.000

4.000

$4,719.75

$18,879.00

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35400906

-6,260.362.000

-3,130.181.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35400906

6,260.360.000

0.000.000
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71100-3118-44 0905 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $934.50

0.000

0.000

$0.00

$0.00

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

71100-3118-44 0905 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,302.00

0.000

0.000

$0.00

$0.00

791-10.06 RETIRE IN PLACE 6IN SERV CUT
& PLUG

71100-3118-44 0908 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $288.75

0.000

0.000

$0.00

$0.00

793-01.40 ANCHOR 3/4IN

71100-3118-44 0908 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $112.88

0.000

0.000

$0.00

$0.00

793-02.08 GUY WIRE 10M OR 3/8IN

71100-3118-44 0908 3580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $1.77

0.000

0.000

$0.00

$0.00

793-04.01 RELASH/DELASH CABLE

71100-3118-44 0908 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $341.25

0.000

0.000

$0.00

$0.00

793-04.06 READY ACCESS CLOSURE

71100-3118-44 0908 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,050.00

0.000

0.000

$0.00

$0.00

793-04.07 AERIAL SPLICE CLOSURE
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71100-3118-44 0908 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $126.00

0.000

0.000

$0.00

$0.00

793-04.08 TRANSFER AERIAL CABLE

71100-3118-44 0908 3620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.03

0.000

0.000

$0.00

$0.00

793-04.21 3 PAIR AERIAL DROP

71100-3118-44 0908 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,036.000 $5.78

0.000

0.000

$0.00

$0.00

793-04.25 HOT SPLICE EXISTING CABLES

71100-3118-44 0908 3640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,720.000 $1.91

0.000

0.000

$0.00

$0.00

793-07.03 36 FIBER(MATERIAL ONLY)

71100-3118-44 0908 3650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,640.000 $2.36

0.000

0.000

$0.00

$0.00

793-07.04 48 FIBER(MATERIAL ONLY)

71100-3118-44 0908 3660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $2.82

0.000

0.000

$0.00

$0.00

793-07.05 96 FIBER(MATERIAL ONLY)

71100-3118-44 0908 3670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,556.000 $3.29

0.000

0.000

$0.00

$0.00

793-07.07 144 FIBER(MATERIAL ONLY)

Page 70RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0908 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $244.65

0.000

0.000

$0.00

$0.00

793-07.22 FIBER SPLICE-12 FIBER RIBBON

71100-3118-44 0908 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $157.50

0.000

0.000

$0.00

$0.00

793-07.23 FIBER OPTIC MAINTENANCE
LOOP

71100-3118-44 0908 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $41.21

0.000

0.000

$0.00

$0.00

793-07.25 SINGLE FIBER OPTIC CABLE
SPLICE

71100-3118-44 0908 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $54.34

0.000

0.000

$0.00

$0.00

793-07.41 HOT SPLICE EXISTING FIBER
CABLES

71100-3118-44 0908 3720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,710.000 $5.39

0.000

0.000

$0.00

$0.00

793-09.02 50 PAIR BURIED CABLE

71100-3118-44 0908 3730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $8.14

0.000

0.000

$0.00

$0.00

793-09.04 100 PAIR BURIED CABLE

71100-3118-44 0908 3740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,520.000 $17.20

0.000

0.000

$0.00

$0.00

793-09.07 300 PAIR BURIED CABLE
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71100-3118-44 0908 3750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,250.000 $22.64

0.000

0.000

$0.00

$0.00

793-09.08 400 PAIR BURIED CABLE

71100-3118-44 0908 3760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,916.000 $5.78

0.000

0.000

$0.00

$0.00

793-10.02 BURIED CABLE @ 36IN DEPTH

71100-3118-44 0908 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,708.000 $4.46

0.000

0.000

$0.00

$0.00

793-11.01 25 GROUP BURIED SPLICE

71100-3118-44 0908 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $360.94

0.000

0.000

$0.00

$0.00

793-11.06 8IN PEDESTAL

71100-3118-44 0908 3790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $485.63

0.000

0.000

$0.00

$0.00

793-11.08 10IN PEDESTAL

71100-3118-44 0908 3800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,023.75

0.000

0.000

$0.00

$0.00

793-11.10 12IN PEDESTAL

71100-3118-44 0908 3810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $81.38

0.000

0.000

$0.00

$0.00

793-11.13 BURIED RISER GUARD
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71100-3118-44 0908 3820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

882.000 $2.71

0.000

0.000

$0.00

$0.00

793-11.14 2 PAIR BURIED DROP

71100-3118-44 0908 3830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,260.00

0.000

0.000

$0.00

$0.00

793-11.21 HANDHOLE (36IN X 24IN X 24IN)

71100-3118-44 0908 3840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $120.75

0.000

0.000

$0.00

$0.00

793-12.02 REARRANGEMENT EXISTING
CABLE

71100-3118-44 0908 3850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,790.000 $17.59

0.000

0.000

$0.00

$0.00

793-16.02 DIRECTIONAL BORE 2IN/FLEX
SLEEVE

71100-3118-44 0908 3860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

820.000 $23.89

0.000

0.000

$0.00

$0.00

793-16.03 DIRECTIONAL BORE 3IN/FLEX
SLEEVE

71100-3118-44 0908 3870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $26.51

0.000

0.000

$0.00

$0.00

793-16.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE

71100-3118-44 0908 3880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,994.000 $1.31

0.000

0.000

$0.00

$0.00

793-98.01 REMOVE  AERIAL CABLE AND
WIRE
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71100-3118-44 0908 3890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $65.63

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

71100-3118-44 0908 3900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $65.63

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

71100-3118-44 0908 3910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $32.81

0.000

0.000

$0.00

$0.00

793-98.08 REMOVE ANCHOR (ANY SIZE)

71100-3118-44 0908 3920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.25

0.000

0.000

$0.00

$0.00

793-98.21 TRIM UTILITY RIGHT-OF-WAY

71100-3118-44 0909 3930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $26.25

0.000

0.000

$0.00

$0.00

795-01.02 4IN DIP SLIP JOINT WATER LINE

71100-3118-44 0909 3940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $36.75

0.000

4.000

$0.00

$147.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

71100-3118-44 0910 4110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,480.000 $36.75

690.000

796.000

$25,357.50

$29,253.00

795-01.04 6IN DIP SLIP JOINT WATER LINE
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0.00 36.0036.00 0.000.0071100-3118-44 0909 3950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $42.00

0.000

36.000

$0.00

$1,512.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

71100-3118-44 0911 4400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $42.00

0.000

0.000

$0.00

$0.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

71100-3118-44 0909 3960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $52.50

0.000

480.000

$0.00

$25,200.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

71100-3118-44 0911 4410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $52.50

0.000

120.000

$0.00

$6,300.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

71100-3118-44 0909 3970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,050.000 $57.75

0.000

2,842.000

$0.00

$164,125.50

795-01.10 12IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39700909

4,680.000.000

0.000.000

71100-3118-44 0911 4420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,620.000 $57.75

2.000

1,846.000

$115.50

$106,606.50

795-01.10 12IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT44200911

-41,535.001,846.000

-45.002.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT44200911

72,450.000.000

0.000.000
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578.00 553.00553.00 155.000.0071100-3118-44 0910 4120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $231.00

155.000

553.000

$35,805.00

$127,743.00

795-01.21 30IN DIP RESTRAINED JOINT
WATER LINE

71100-3118-44 0910 4130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,015.000 $210.00

631.000

1,696.000

$132,510.00

$356,160.00

795-01.22 30IN DIP SLIP JOINT WATER LINE

71100-3118-44 0910 4140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

870.000 $9.45

0.000

845.000

$0.00

$7,985.25

795-03.01 1-1/2IN PVC WATER LINE

71100-3118-44 0909 3980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $23.78

0.000

344.000

$0.00

$8,180.32

795-03.02 2IN PVC WATER LINE

71100-3118-44 0910 4150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $23.78

975.000

975.000

$23,185.50

$23,185.50

795-03.02 2IN PVC WATER LINE

71100-3118-44 0910 4160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $420.00

50.000

50.000

$21,000.00

$21,000.00

795-05.71 BORE/JACK __IN STEEL CASING
PIPE-UNCON/(SEE PLANS)

71100-3118-44 0909 3990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $420.00

0.000

70.000

$0.00

$29,400.00

795-05.81 BORE/JACK 20IN STEEL CASING
PIPE-ROCK.

Page 76RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71100-3118-44 0910 4170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,725.00

0.000

0.000

$0.00

$0.00

795-06.03 CONNECT TO 4IN WATER LINE

71100-3118-44 0910 4180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,095.34

0.000

1.000

$0.00

$11,095.34

795-06.07 CONNECT TO 12IN WATER LINE

71100-3118-44 0910 4190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $15,820.34

0.000

0.000

$0.00

$0.00

795-06.13 CONNECT TO 30IN WATER LINE

71100-3118-44 0910 4200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,700.00

0.000

1.000

$0.00

$14,700.00

795-07.61 __IN X __IN TAPPING SLEEVE
AND VALVE/(30IN X 12IN)

71100-3118-44 0910 4210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $498.75

2.000

2.000

$997.50

$997.50

795-08.01 2IN GATE VALVE ASSEMBLY

71100-3118-44 0909 4000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $819.00

0.000

2.000

$0.00

$1,638.00

795-08.03 4IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40000909

3,800.000.000

0.000.000
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1.00 1.001.00 0.000.0071100-3118-44 0909 4010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $918.75

0.000

1.000

$0.00

$918.75

795-08.04 6IN GATE VALVE ASSEMBLY

71100-3118-44 0910 4220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $918.75

2.000

3.000

$1,837.50

$2,756.25

795-08.04 6IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT42200910

-1,000.002.000

-500.001.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT42200910

1,000.000.000

0.000.000

71100-3118-44 0909 4020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,312.50

0.000

1.000

$0.00

$1,312.50

795-08.05 8IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40200909

2,241.000.000

0.000.000

71100-3118-44 0911 4430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,312.50

0.000

0.000

$0.00

$0.00

795-08.05 8IN GATE VALVE ASSEMBLY
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11.00 7.007.00 0.000.0071100-3118-44 0909 4030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,205.00

0.000

7.000

$0.00

$15,435.00

795-08.09 12IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40300909

3,000.000.000

0.000.000

71100-3118-44 0911 4440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,205.00

1.000

4.000

$2,205.00

$8,820.00

795-08.09 12IN GATE VALVE ASSEMBLY

71100-3118-44 0910 4230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $16,800.00

1.000

2.000

$16,800.00

$33,600.00

795-08.21 30IN BUTTERFLY VALVE
ASSEMBLY

71100-3118-44 0910 4240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $945.00

0.000

0.000

$0.00

$0.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

71100-3118-44 0910 4250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,260.00

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

71100-3118-44 0910 4260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $6.30

10.000

10.000

$63.00

$63.00

795-09.14 3/4IN HDPE SERVICE PIPE
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71100-3118-44 0909 4040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $9.45

0.000

0.000

$0.00

$0.00

795-09.28 3/4IN COPPER SERVICE PIPE

71100-3118-44 0909 4050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $236.25

0.000

1.000

$0.00

$236.25

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

71100-3118-44 0910 4270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $945.00

0.000

1.000

$0.00

$945.00

795-10.05 2IN AUTO AIR RELEASE VALVE
ASSEMBLY

71100-3118-44 0909 4060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,940.00

0.000

0.000

$0.00

$0.00

795-11.01 BLOW-OFF ASSEMBLY

71100-3118-44 0910 4280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,940.00

1.000

1.000

$2,940.00

$2,940.00

795-11.01 BLOW-OFF ASSEMBLY

71100-3118-44 0909 4070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,990.00

0.000

2.000

$0.00

$7,980.00

795-11.02 FIRE HYDRANT ASSEMBLY

71100-3118-44 0910 4290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,990.00

1.000

4.000

$3,990.00

$15,960.00

795-11.02 FIRE HYDRANT ASSEMBLY
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71100-3118-44 0910 4300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,672.25

0.000

0.000

$0.00

$0.00

795-12.02 REMOVAL OF EXISTING LINE

71100-3118-44 0910 4310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,911.23

0.000

0.000

$0.00

$0.00

795-12.03 PIPE GROUTING

71100-3118-44 0909 4080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $4.20

0.000

3,112.000

$0.00

$13,070.40

795-13.01 DI FITTINGS

71100-3118-44 0910 4320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,000.000 $4.20

1,472.000

6,124.000

$6,182.40

$25,720.80

795-13.01 DI FITTINGS

71100-3118-44 0910 4330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,718.87

0.000

0.660

$0.00

$22,254.45

795-13.05 CREEK CROSSING/(SEE PLANS)

71100-3118-44 0910 4340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $157.50

0.000

0.000

$0.00

$0.00

795-14.01 CLASS A CONCRETE

71100-3118-44 0910 4350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $157.50

0.000

9.590

$0.00

$1,510.43

795-14.02 CLASS B CONCRETE
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71100-3118-44 0910 4360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $63.00

0.000

0.000

$0.00

$0.00

795-14.05 CONCRETE ENCASEMENT

71100-3118-44 0910 4370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $47.25

61.500

61.500

$2,905.88

$2,905.88

795-14.08 RESTORE ASPHALT

71100-3118-44 0910 4380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $58.38

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

71100-3118-44 0909 4090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $47.25

0.000

100.000

$0.00

$4,725.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

71100-3118-44 0909 4100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $63.00

0.000

190.000

$0.00

$11,970.00

795-15.05 20IN STEEL CASING PIPE OPEN
CUT METHOD

71100-3118-44 0911 4450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $89.25

0.000

120.000

$0.00

$10,710.00

795-15.07 24IN STEEL CASING PIPE OPEN
CUT METHOD

71100-3118-44 0910 4390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $231.00

105.000

505.000

$24,255.00

$116,655.00

795-15.12 42IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT43900910

-12,017.25105.000

-12,017.25105.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT43900910

12,017.250.000

0.000.000
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71100-3118-44 0912 4460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $73.50

0.000

0.000

$0.00

$0.00

797-05.06 10IN DIP GRAVITY SEWER
6FT-12FT DEPTH

71100-3118-44 0912 4470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $94.50

0.000

0.000

$0.00

$0.00

797-05.07 10IN DIP GRAVITY SEWER
12FT-18FT DEPTH

71100-3118-44 0912 4480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $42.00

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

71100-3118-44 0912 4490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $63.00

0.000

0.000

$0.00

$0.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

71100-3118-44 0912 4500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $42.00

0.000

0.000

$0.00

$0.00

797-05.55 10IN PVC GRAVITY SEWER
0FT-6FT DEPTH

71100-3118-44 0912 4510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

933.000 $57.75

0.000

0.000

$0.00

$0.00

797-05.56 10IN PVC GRAVITY SEWER
6FT-12FT DEPTH

71100-3118-44 0912 4520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

541.000 $57.75

0.000

0.000

$0.00

$0.00

797-05.57 10IN PVC GRAVITY SEWER
12FT-18FT DEPTH
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0.00 188.75188.75 188.750.0071100-3118-44 0912 4530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $157.50

188.750

188.750

$29,728.13

$29,728.13

797-05.69 18IN PVC GRAVITY SEWER
12FT-18FT DEPTH

71100-3118-44 0912 4540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $472.50

60.000

60.000

$28,350.00

$28,350.00

797-06.68 BORE/JACK 30IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45400912

-5,973.00100.000

-5,973.0040.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45400912

11,348.700.000

0.000.000

71100-3118-44 0912 4550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $149.92

85.000

85.000

$12,743.20

$12,743.20

797-06.94 OPEN CUT 30IN STEEL CASING
PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45500912

-5,077.0585.000

-5,077.0585.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45500912

6,271.650.000

0.000.000

71100-3118-44 0912 4560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,990.00

0.000

0.000

$0.00

$0.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH
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71100-3118-44 0912 4570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,990.00

0.000

0.000

$0.00

$0.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

71100-3118-44 0912 4580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,990.00

0.000

0.000

$0.00

$0.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

71100-3118-44 0912 4590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,977.54

0.000

0.000

$0.00

$0.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

71100-3118-44 0912 4600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,912.54

0.000

0.000

$0.00

$0.00

797-07.18 60IN MANHOLE 14FT-16FT DEPTH

71100-3118-44 0912 4610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,925.00

0.000

0.000

$0.00

$0.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

71100-3118-44 0912 4620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $945.00

1.000

1.000

$945.00

$945.00

797-10.03 CONNECT 10-18IN SEWER TO
EXIST. MANHOLE

71100-3118-44 0912 4630 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $210.00

0.000

0.000

$0.00

$0.00

797-11.20 48IN MH ADJUSTMENT
DECREASE HEIGHT
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5.40 7.647.64 0.000.0071100-3118-44 0100 1930 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $19.43

0.000

7.640

$0.00

$148.45

801-01 SEEDING (WITH MULCH)

71952-3543-04 0100 0720 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $19.43

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

71100-3118-44 0100 1940 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,164.000 $16.80

0.770

26.360

$12.94

$442.85

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

71952-3543-04 0100 0730 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $16.80

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

71100-3118-44 0100 1950 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $78.75

0.000

12.850

$0.00

$1,011.94

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19500100

-145.69-1.850

0.000.000
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1097.43 522.50522.50 76.050.0071100-3118-44 0100 1960 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

841.000 $9.45

76.050

522.500

$718.67

$4,937.63

801-02 SEEDING (WITHOUT MULCH)

71952-3543-04 0100 0740 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $9.45

0.000

27.300

$0.00

$257.99

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100

-257.99-27.300

0.000.000

71100-3118-44 0100 1970 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

893.000 $15.75

0.000

73.590

$0.00

$1,159.04

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

71100-3118-44 0100 1980 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

723.000 $1.05

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

71952-3543-04 0100 0750 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $1.05

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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71100-3118-44 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.66

0.000

0.000

$0.00

$0.00

801-06 MULCH

71952-3543-04 0100 9031 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.66

0.000

0.000

$0.00

$0.00

801-06 MULCH

71100-3118-44 0100 1990 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $2.10

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

71952-3543-04 0100 0760 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2.10

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

71100-3118-44 0100 2000 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $5.25

0.000

0.000

$0.00

$0.00

801-07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

71100-3118-44 0100 2010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $105.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

71952-3543-04 0100 0770 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $105.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)
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71100-3118-44 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

71100-3118-44 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.31 CUTTINGS: SALIX SERICEA
(18IN-24IN)

71100-3118-44 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

71100-3118-44 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

71100-3118-44 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.34 CUTTINGS: SALIX INTERIOR
(18IN-24IN)

71100-3118-44 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.35 CUTTINGS: CEPHALANTHUS
OCCIDENTALIS (18IN-24IN)

71100-3118-44 0100 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)
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71100-3118-44 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.07 BETULA NIGRA (RIVER BIRCH
2-5FT CNTNR GRWN)

71100-3118-44 0100 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)

71100-3118-44 0100 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

71100-3118-44 0100 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR 2-5FT CNTNR
GRWN)

71100-3118-44 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

71100-3118-44 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31.50

0.000

0.000

$0.00

$0.00

802-11.40 SALIX NIGRA (BLACK WILLOW
2-5FT CNTNR GRWN)

71100-3118-44 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.02 ACER RUBRUM (RED MAPLE
SEEDLNG B.R.)
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71100-3118-44 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.07 BETULA NIGRA (RIVER BIRCH
SEEDLNG B.R.)

71100-3118-44 0100 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.16 FRAXINUS PENNSYLVANICA
(GREEN ASH SEEDLNG B.R.)

71100-3118-44 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

71100-3118-44 0100 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR SEEDLNG B.R.)

71100-3118-44 0100 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

71100-3118-44 0100 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

802-12.40 SALIX NIGRA (BLACK WILLOW
SEEDLNG B.R.)
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2510.47 5,996.285,996.28 0.000.0071100-3118-44 0100 2220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $2.84

0.000

5,996.280

$0.00

$17,029.44

803-01 SODDING (NEW SOD)

71952-3543-04 0100 0780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,381.000 $2.84

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

71952-3543-04 0100 0790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,084.000 $2.73

0.000

0.000

$0.00

$0.00

805-01.01 TURF REINFORCEMENT MAT
(CLASS I)

71100-3118-44 0100 2230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188,352.000 $0.77

9,550.900

69,777.490

$7,354.19

$53,728.67

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

71952-3543-04 0100 0800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,332.000 $0.77

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

71100-3118-44 0100 2240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,215.000 $1.07

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

71100-3118-44 0100 2250 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $735.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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